

COW Roadmap



- Create Token (November 10, 2021)
- Fund liquidity pool (November 10, 2021)
- Get listed on TinyChart.org (November 19, 2021)
- Create Discord Server, Twitter account, and Subreddit (November 10, 2021)
- Define and purchase domains (November 12, 2021)
- Begin back-end build out (November 22, 2021)
- Create initial landing page (November 29, 2021)
- Define first airdrop specifics
- Identify development team
- Define Chart Optimization Widgets to be included in initial site launch
- Publish white paper (December 15, 2021)
- Apply for Algorand Verification

2021 – Quarter 4

- Achieve verification status
- Airdrop
- Begin marketing campaign
- Launch first interactive charting dashboard

2022 – Quarter 1

- Launch App Subscription Model
- Wallet integration
- Launch RoboCow - BETA
- Establish meaningful relationship with known entity in the Algorand ecosystem

2022 – Quarter 2

This is a working document that will be updated periodically